Risk	Category	Probability	Impact 1-4	(Cost	RE = P x C	Pointer to RMMM
Server Failure	Technology	10%		1	30000	30	000
No Security	Technology	10%		1	50000	50	000
Staff turnover will be high	Staff Size & Experience	20%		2	10000	20	000
Poor communication with the customer	Customer Characteristices	10%		2	20000	20	000
Requirement Changes	Development Environment	40%		2	10000	4	000
Unrealistic schedules	Business Impact	20%		2	30000	6	000
Cancelled Projects	Development Environment	30%		2	30000	90	000
Poor Training	Staff Size & Experience	20%		3	20000	4	000
Production Deadline	Development Environment	20%		3	20000	4	000
Implementation difficulty	Staff Size & Experience	10%		3	10000	10	000
Project Manager Support/ Attitude	Staff Size & Experience	5%		4	5000	;	250